RUPPERT HOUSE BOARD OF DIRECTORS

TO:

FROM:

DATE:

RE:

Residents of Ruppert House
Liana MacMahon
June 22, 2007

Facade Restoration Update

The following information was provided by the architect for the fagcade work.

Scaffold Drops that have been completed as of June 21:

222 E93rd Street: 240 E93rd Street:

o North Elevation — B, C & D lines o East Elevation - G line

0 West Elevation — A, B, J & K lines o0 South Elevation - C, D, E, F & G lines
o East Elevation — D & E lines o North Elevation — F & G lines

(0]

Return Walls — Southeast, Northwest

1779 Second Avenue:

(0]

O OO

Work in

East Elevation - B, D, & E lines
South Elevation - E & F lines
West Elevation — A, F & G lines
North Elevation - B line

progress:

222 E93rd Street:

0 South Elevation
G & H lines: Work has begun at the roof level and is to continue down to the ground
floor. Remaining work is estimated to take a minimum of 1 week to complete.
H & J lines: Work has begun at the roof level and is to continue down to the ground
floor. Remaining work is estimated to take a minimum of 2 weeks to complete.

o East Elevation
F & G lines: Work has been completed via the scaffold rig. A one story pipe scaffold
will be erected to complete work at the ground level below the security cameras.
This work will take a minimum of 1 week to complete after the removal of the
scaffold rig.

0 Return Walls
Northeast Corner: Work is estimated to take a minimum of 2 %2 weeks to complete.
Southwest Corner: Work will begin following the removal of the rig for the F and G
lines.

240 E93rd Street:

0 North Elevation
D & E lines: Work is being performed at the parapet level via 2 rigs and is estimated
to take a minimum of 1 ¥2 months to complete.
C Line: Work is being performed at the parapet level and is estimated to take a
minimum of 1 %2 months to complete.

0 West Elevation
B & C lines: Work has not yet started at these drops.

Please note that apartment lines may be included in more than 1 scaffold drop.



